

SCMC, INCORPORATED

1665 West Drive
San Marino, CA 91108
Phone: (626) 299-7000
Fax: (626) 299-7010



1623 El Verano Drive
Thousand Oaks, CA 91362
Phone: (805) 495-1141

CHANGE ORDER REQUEST

PROJECT NAME: Barth Athletics Complex
HMS Phase IIIA

SCMC C.O.R. #: 5
DATE: 12/21/2018

CONTRACTOR: NSA Construction Group
19562 Ventura Blvd. #219
Tarzana CA 91356

BID DIVISION #: 2 Shell
REF. DOC.: ADCO #872911

ITEM DESCRIPTION OF WORK:

Credit for Bid Div #7 work to furnish and install approximately 250 linear feet of reglets on the locker room roof

TOTAL AMOUNT REQUESTED: \$9,683.00

OF DAYS REQUESTED: none

REASON:

Work scoped into Shell contract however they are unable to perform work.

[Signature]
PROGRAM MANAGER

1/9/19
DATE

[Signature]
ARCHITECT

01/09/2019
DATE

OWNER

DATE

CHANGE ORDER REQUEST (COR)

School Name: Huntington MS
Project Name: Athletic Center
To: Mr. Gerald Schober
From: NSA Construction Group, Inc.
(Contractor)

C.O.R. No.: 18
Ref. No.: _____
Date: 1/5/2019
Project Number: 15112.10
DSA Number: _____

Description of Work: Credit to provide and install reglets on the locker room roof

A. Subcontractor Cost of the Work

_____	\$ -
_____	\$ -
_____	\$ -
_____	\$ -
_____	\$ -
_____	\$ -
_____	\$ -

Subtotal A: \$0.00

B. Contractor Cost of the Work

Payroll Costs (See attached supporting documentation.)	\$ -
Fringe Benefits at <u>0.00%</u> of Labor	\$ -
Materials and Equipment (See attached supporting documentation.)	\$ -
Taxes at <u>9.25%</u> of Material.	\$ -
Consultant Costs (See attached supporting documentation.)	\$ -
Supplemental Costs (See attached supporting documentation.)	\$ -

Subtotal B: \$ -

C & D: Contractor's Fee:

5% overhead and profit of Subtotals A

Subtotal C: \$ -

15% overhead and profit of Subtotals B

Subtotal D: \$ -

E. Bond Percentage: Bond at 1.00% of Subtotals A + B + C + D

Subtotal E: \$ -

Grand Total = (A + B + C + D + E)

Grand Total: (\$9,683.00)

☐ The proposal would ☐ Increase ☐ Decrease the Milestones and/or Contract Time by TBD calendar days.

☐ The proposal does NOT affect the Milestones and/or Contract Time.

☒ The delays (if any) will be determined later.

NSA Construcion Group, Inc

Contractor

Signature

Date

LPA Inc

Architect

Signature

Date

Gerald Schober

Construction Manager

Signature

Date

Follow all applicable procedures and provide all appropriate documentation as required by
General Conditions Sections 10, 11 and/or 12.

cc: