

SCMC, INCORPORATED

1665 West Drive
San Marino, CA 91108
Phone: (626) 299-7000
Fax: (626) 299-7010



1623 El Verano Drive
Thousand Oaks, CA 91362
Phone: (805) 495-1141

CHANGE ORDER REQUEST

PROJECT NAME: Barth Athletics Complex
HMS Phase IIIA

SCMC C.O.R. #: 9
DATE: 5/8/2019

CONTRACTOR: Shenk Developers
210 N. Central Ave. #225
Glendale CA 91203

BID DIVISION #: 4 Plumbing
REF. DOC.: PL #06

ITEM DESCRIPTION OF WORK:


Increase storm piping size and relocate dry well
Per RFI # PL 06 response

TOTAL AMOUNT REQUESTED: \$11,853.00

OF DAYS REQUESTED: none

REASON:

Bid Set of plans and specifications did not into account total area draining to east side of building.
Response given via RFI PL #06 and at District request.


PROGRAM MANAGER

5/8/19
DATE


ARCHITECT

5.8.19
DATE


OWNER

5/8/19
DATE

1/3

SCHOOL NAME HUNTINGTON MIDDLE SCHOOL Phase III PROJECT NAME CONSTRUCTION OF BARTH ATHLETIC COMPLEX DISTRICT NAME SAN MARINO UNIFIED SCHOOL DISTRICT	Change Order Proposal COP#: 01-PL
--	--

Bid # FOI - 17/18 - BID DIVISION #4 : PLUMBING
Architect: LPA
Project Manager: GERALD SCHOBER
Contractor: SHENK DEVELOPERS

Date: 3/21/2019

RFI #: PL#6

CCD #:

DESCRIPTION: RELOCATE THE DRYWELL AS PER ATTACHED SKETCH.

(Contractor to provide detailed narrative of Change Order Request work, attach additional pages as required)

Subcontractor Costs (used when work is subcontracted)

Company	Description	Material	Labor	Totals
AVS PLUMBING	SEE ATTACHED OUR PLUMBING SUB-CONTRACTOR'S DETAILED COST BREAKDOWN FOR THE ABOVE WORKS SHOWN ON THE ATTACHED SKETCH			\$ 9,624.-

Subtotals \$ 9,624

15% Subcontractor OH and Profit (see GC's for %'s) \$ 1,444.-

Subcontractor Subtotal \$ 11,068.-

Contractor OH and Profit (see GC's for 5%'s) \$ 553.-

Subcontractor Total + Contractor Mark-up (Line 1) \$ 11,621.-

Contractor Costs (used when work is self-performed)

Contractor	Description	Material	Labor	Totals

Subtotals \$ 11,621.-

Contractor OH and Profit (15%)

Contractor Total + Contractor Mark-up (Line 2) \$ 11,621.-

Bonding 2% (Line 3) \$ 232.-

TOTAL COSTS FOR COP: ADD \$ 11,853.-

(Line 1 + Line 2 + Line 3)

TOTAL TIME FOR COP:

CONTRACTOR: SHENK DEVELOPERS

Submitted by:

Date: 3/21/2019