



Los Angeles County Office of Education

Serving Students ■ Supporting Communities ■ Leading Educators



Experience the commitment®

A series of overlapping, wavy lines in shades of orange and brown, flowing from left to right across the middle of the slide.

BEST Project San Marino USD

JANUARY 28, 2020

Business **E**nhancement **S**ystem **T**ransformation

TECHNOLOGY SERVICES

Agenda

1. Introduction
2. BEST Project Overview Video
3. Wave 3 Project Management Roadmap / Timeline
4. Financial Implementation Timeline
5. Customer Resource Center
6. Human Capital Management
7. Technical Implementation Activities
8. Questions & Answers

Paul Landry, CPA, CIA

Los Angeles County Office of Education

BEST Project Director

landry_paul@lacoed.edu

BEST Project Overview Video



<https://www.lacoe.edu/Technology/BEST-Project/BEST-News/articleType/ArticleView/articleId/4245/BEST-Project-Overview-Video-for-Superintendents-and-Boards-of-Education>



Los Angeles County Office of Education

Serving Students ■ Supporting Communities ■ Leading Educators



Experience the commitment®


BEST Project Project Management: Roadmap



BEST Project Roadmap

As of April 1, 2018

Updated
May 17, 2018



Financial (FIN) Implementation Timeline: Wave 3

	Jul-19	Aug-19	Sep-19	Oct-19	Nov-19	Dec-19	Jan-20	Feb-20	Mar-20	Apr-20	May-20	Jun-20	Jul-20	Aug-20	Sep-20
Vendor Data Cleanup															
Inventory (Warehouse) Data Cleanup															
Configuration Analysis & Workshops															
Interface Planning & Testing															
Complete Configuration Workbooks															
Workflow Workshop & Configuration															
District Testing															
Security Configuration & Workbooks															
End-User Training															
Procurement New Year Transactions															
Mock Conversion															
Production Cutover															
End-User Support															



BEST Project Customer Resource Center


Welcome to the BEST Project Customer Resource Center (CRC). The CRC serves as a central resource to provide information related to BEST Advantage System for Budget (BUD), Financial (FIN), and Human Capital Management (HCM). Here agencies and users will find information and materials to assist with the implementation of the BEST Advantage System throughout their wave.

<https://bestcrc.lacoe.edu>

Customer Resource Center (CRC)*

*CRC will be made available to districts during and after their BEST Implementation Wave

Tips from Waves 1 & 2



Andrea Iacovitti
Assistant Director, Budget &
Finance,
Downey Unified School
District

“ As a Change Management Tool, the Customer Resource Center (CRC) has Computer-Based Training videos that I used to show people how the system works and get some buy-in before the training begins. ”

LACOE-specific
Training Guides for
BEST Advantage
System

TRAINING


BEST ADVANTAGE SYSTEM

Sign-up for Training


Wave 1 & 2 FIN End-User Training Schedule
training for Districts who plan to enter **Requisitions and Purchase Orders** prior to start of FY 2019-20

[Download Here!](#)


[What is a Local Learning Hub? \(Click here!\)](#)




Learn with Training Guides
Find BEST Advantage System training Guides presented during workshops, and Super- and End-User Training.



Jump Start with Computer-Based Training
Find various CBT modules that will get you started within the application through demos and simulations.



Get It Done with Quick Reference Guides
Find step-by-step process guides to help you complete frequent tasks.



Sign up for Training!
Once you receive your Log-in credentials from the BEST Project Team, log into the Learning Management System to select a session to attend.

Complete sample
transactions NOW!

192
BUD Users Trained

265
FIN Users Trained

Step-by-Step
Transaction Guides
w/ Screen Shots

Closing

- <https://www.lacoe.edu/Technology/BEST-Project/BEST-News> for
Monthly Newsletter

Thank You!